



Dear Homeowner

We are pleased to provide you with the latest project information from site and we hope the following update is of interest to you.

THE8 PROJECT UPDATE

The general contractor has increased the workforce at site and the main focus is to complete the in ground piling work.

As confirmed previously, the contractor will ramp up resources again in the coming weeks enabling the next phase of construction to commence in parallel with piling completion work.

The contractor successfully obtained a Trakhees %50 Piling Inspection approval which allows the start of further excavation, pile cutting, pile head treatment and waterproofing activities at site.



At this stage in the construction lifecycle the major ongoing works continue to center on the excavation, cutting and testing of existing piles, de-watering works and the casting of new piles for all three zones of the project construction site.

The sub-structural design is now completed and to avoid any bottlenecks or stoppages to the contractor's program of works the Consultant applied for and obtained a Sub-Structural works NOC from the main Civil Engineering, Environment, Health and Safety licensing authority Trakhees.

This NOC allows the Contractor to start with executing the raft works on site once the piling activity is completed in zone A.

We continue to greet a steady stream of existing clients and prospective clients at The8 mockup apartment located at site. The below photos capture the kitchen / living area and an external shot of the mock up temporary structure.



We hope our second construction update has been helpful and informative. In the event you require any further information regarding this communication or any other matter please do not hesitate to contact the CRM Department at crm@ifahotelsresorts.com. Please remember to quote your correct property reference number in all correspondence so we can provide a timely response.

For and on behalf of,

IFA CRM Department
