



Dear Homeowner

In reference to our ongoing commitment to keep investors up to date with all developments at site, we are pleased to provide you with the most recent news at The8. We hope the following information is of interest to you.

THE8 PROJECT UPDATE - SUMMARY

In keeping with a typical construction cycle and development program, we look forward to providing you with on-going status updates reporting on the development of the superstructure completion, project façade, MEP (mechanical, electrical & plumbing), through to finishing works and overall project completion.

Our progress regarding the accomplishment of key milestones will be shared as and when received from the general contractor, and the current substructure works for this period are as follows:

Zone A Major Activities:

Sub-zone A1:

- First floor post tension slab casted October 2015.
- First floor columns casted November 2015.
- Second floor post tension slab cast December 2015.

Sub-zone A2:

- Ground floor post tension slab casted November 2015.
- Ground Floor columns casted November 2015.
- First floor post tension slab casted November 2015.

Sub-zone A3:

- Pile Cap works ongoing.

Zone B – Major Activities:

Sub-zone B1:

- Underground water tank raft casted November 2015.

Sub-zone B3:

- Raft foundation casted November 2015.
- Retaining wall, columns casting ongoing.

Sub-zone B4:

- Raft foundation casted October 2015.
- Retaining wall, irrigation tank walls reinforcement & shuttering works ongoing.

Zone C – Major Activities:

Sub-zone C1:

- Raft Foundation casted October 2015.
- Retaining wall casting ongoing.

Sub-zone C2:

- Ground floor columns casted November 2015.
- First floor post tension slab casted November 2015.
- First floor columns casting ongoing.

The below photos are indicative of progress at site and demonstrate significant structural advancement since our last update.



We are delighted to announce The8 mockup of the Delano furnished Hotel Apartment is now available for viewing. The hotel apartment mockup can be viewed six days a week, Saturday to Thursday, closed Fridays. Please pass by and visit us at site as we would love to show you around. You can call toll free 4322-800 to schedule a viewing appointment if preferred.

We hope this latest update has been informative. Should you require any further assistance regarding this communication or any other matter, as always, please do not hesitate to contact the CRM Department at crm@ifahotelsresorts.com

Please remember to quote your property reference number in all correspondence to IFA and keep us updated if you change your contact details recorded on file at IFA.

For and on behalf of,

IFA CRM Department
